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Quarterly Overview

Reporting Country Zambia Technical Areas % Completion
Lead Partner FHI 1. Universal and Early Access 29%
Collaborating Partners KNCV, MSH, WHO 2. Laboratories 33%
Date Report Sent 16/04/2013 3. Infection Control 20%
From Seraphine Kaminsa Kabanje (4. PMDT 8%
To USAID-Zambia 5. TB/HIV 0%
Reporting Period January-March 2013 6. Health Systems Strengthening 60%

7. M&E, OR and Surveillance 15%

8. Drug supply and management 0%

Overall work plan completion 21%

Most Significant Achievements |

Universal and Early Access: The Patient Centered Approach (PCA) activities continued this quarter
with implementation of two of the three PCA tools, namely the Literacy tool and the Patient Charter.
Ms. Rose Masilani and Dr. Anitha Venon participated in a regional workshop for countries participating
in PCA in Mozambique from March 4-8, 2013. The two co-investigators made two presentations of the
PCA implementation in Zambia.

Prevalence Survey: TB CARE I participated in the prevalence survey meetings and trainings this
quarter and has procured all laboratory commodities for culture and microscopy. The project will
support digitalization of 3 X-ray machines and procurement of culture equipment (MGIT) next quarter.
Laboratory: A workshop to strengthen the quantification skills of 12 reference laboratory staff from
the three reference laboratories in the country was held from January 1-7, 2013 with TB CARE I
support. The staff received skills on forecasting of TB laboratory commodities that will help prevent
the recurrence of laboratory stock-outs. 14 health care workers from non-diagnostic sites in
Mumbwa and Serenje districts of Central Province were trained in smear preparation, fixation and
transportation to the nearest diagnostic sites. The training is expected to improve TB case detection in
the two districts.

WHO 3 Is: Assessment of 13 out of 15 target sites for the preparation of the WHO 3 Is project began
in March 2013 using assessment tools developed by local and international TB CARE I, CDC, USAID
and OGAC staff members. The two prison sites will be assessed in April 2013 to complete all TB CARE
supported sites. A report of the assessment will be shared in the next quarter. Five Xpert MTB/RIF
machines and accessories were procured and arrived in the country this quarter. Airport clearance will
be completed in April 2013. TB CARE I hired 5 clinical and 3 laboratory officers who underwent an
intensive orientation focusing on improving their knowledge of TB, current recording and reporting
tools, the basics of Xpert MTB/RIF assay and understanding of the WHO 3 Is focus activities.
TB/HIV: TB CARE I trained 75 HIV Adherence Support Workers (ASWSs) and 72 TB community
volunteers in DOTS. The ASWs and the TB treatment supporters play an important role by
augmenting the efforts of the Health Care Workers (HCW) in diagnosis and management of the two
conditions. A further 23 community volunteers underwent community TB Infection Control training
in Central province.

Infection Control: An Infection Control Officer was hired this quarter to support IC activities. TB
Infection control plans were developed for three facilities in the Northern Province. The country target
is 15 facilities this year. 34 health care workers and other facility staff members were trained and
facility assessments we conducted for each site as part of the planning process. The facilities are
Luwingu District Hospital were 34 were trained (19 females and 15 males), Mpulungu Health Center
where 25 were trained (13 males, 12 females) and Mungwi Baptist Rural Health Center where 24 were
trained (12 males, 12 females).

Health Systems Strengthening: TB CARE I participated in the commemoration of the World TB Day
held in Mansa, Luapula province. The WHO representative - Dr. Mwendaweli Maboshe , gave a speech
on behalf of the WHO country representative and the Deputy Minister for Community Development
Maternal and Child Health (MCDMCH) gave the keynote address.

M&E, OR and Surveillance: The USAID mission conducted data quality assessment visits in four
districts in Muchinga province from February 9-14, 2013, accompanied by TB CARE I and MoH
representatives. USAID support was evident in the four districts where equipment was procured
including patient weigh scales, a water distiller, computers and printers. Laboratory records were up to
date and EQA reports were available. Challenges were observed in the facility level data when
compared with the district reports and provincial reports with some data missing for some facilities.




[Overall work plan implementation status |

TB CARE I began implementation of activities following workplan approval on January 21, 2013 and is
currently implementing activities under both USAID, and PEPFAR funding for the WHO 3 Is and the
prevalence survey. The project also continued to implement activities under the Ndola District TB
infection control demonstration site project. A humber of activities were also implemented with carry
over Year 2 funds following the demand for community level capacity building in TB control. TB CARE I
hired a total of 11 new staff members under FHI360, bringing the total in-country staff number to 30.
Ten of the newly hired staff members will focus on the implementation of the WHO 3 Is in Central and

Copperbelt provinces. Two other staff members will be hired next quarter to support the NTP with
PMDT and Operations Research.

[Technical and administrative challenges |

The Ministry of Health has provided a division of labor among two Ministries for activities previously
supported by the Ministry of Health. The TB control activities are currently being supported by the
Ministry of Community Development, Mother and Child Health (MCDMCH). TB CARE I is currently
communicating with both Ministries for implementation of activities.

In-country Global Fund status and update |

TB CARE | has not participated in Global fund activities this quarter.




Quarterly Activity Plan Report

1. Universal and Early Access Planned
Cumulative | Completion
Outcome |Activity Activity Activity|Approved| Technical | Month| Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
1.2 Increased| 1.2.1 |Intensify facility and community TB case WHO 131,306| 25% Sep 2013 [Communication with the Provincial Medical
quality of TB finding. Offices, Provincial TB/Leprosy Liason Officers
services and District TB/Leprosy/HIV coordinators has
delivered been done and planning is underway for
among all trainings to be conducted in the third quarter
care of APA3.
providers 1.2.2 |Enhance use of revised paediatric WHO 21,527 25% Jul 2013 |This training is planned for the third quarter
(Supply) guidelines and will be held in the Copperbelt province.
Initial discusssios have been held.
1.2.3 |Community involvement in TB case WHO 146,169 25% Sep 2013 |Communication with the Provincial Medical
detection Offices, Provincial TB/Leprosy Liason Officers
and District TB/Leprosy/HIV coordinators has
been done and planning is underway for
trainings to be conducted in the third quarter
of APA3.
1.2.4 |Involvement of the private practitioners WHO 21,063 0% May | 2013 [This activity will be implemented in the next
in TB surveillance quarter with guidance from the NTP.
1.2.5 |(PEPFAR - 3 Is) ICF in prisons FHI360 14,237 0% Jun 2013 |Prison baseline assessments and activities will
take place in quarter three (3) of APA 3.
1.2.6 |(PEPFAR - 3 Is) Improved diagnosis and | FHI360 7,495 0% Jun 2013 |Prison baseline assessments and activities will
management of TB among prison take place in quarter three (3) of APA 3.
populations
1.2.7 |(PEPFAR - 3 Is) Community based TB WHO 79,778 25% Jun 2013 |Activities planned for quarter 3 under APA 3
case detection fully integrated
1.2.8 |(PEPFAR - 3 Is) Intensified case findings | FHI360 67,743 25% Jun 2013 |Baseline assessment on community activities
among household contacts under the 3 Is initiative have been completed
in 14 out of the 18 facilities earmarked for
assessment. Preliminary findings indicate that
community activities related to TB control are
in place. TB CARE I will build on these
activities for intensified case finding among
household contacts and will procure enablers
in the next quarter.




1.2.9 |Conduct data collection and analysis on FHI360 116,941rD 50% Jun 2013 |Baseline data collection and analysis are
adapted tools complete and a report is available. Quote TB
Light data collection and analysis will take
place during the last months of
implementation of interventions, from April to
May 2013. Endline data collection and analysis
will be done from end of May 2013.
1.2.10 (Participate in patient centered approach | FHI360 9,911 100% Mar 2013 |TB CARE I sponsored two investigators to a
regional workshop PCA regional conference that took place in
Mozambique from March 4-8, 2013. This
conference was organized by KNCV. A country
presentation was made on the baseline data
and one month of implementing of the
interventions, in the two districts under the
intervention arm.

1.2.11 (Training of HCW in ACSM FHI360 12,913 0% May | 2012 [This training will be conducted after the KAP
study planned for April 2013 and development
of the ACSM strategy

1.2.12 [Enhance community participation in FHI360 20,992 0% Jun 2013 |This activity will be conducted after the KAP

ACSM study and development of the ACSM strategy

1.2.13 [ACSM operational plan development FHI360 7,248 0% May | 2013 |The operational plan will be developed after
finalization of the ACSM strategy

1.2.14 [Community volunteers training FHI360 78,148 100% Mar 2013 |Activity completed. 72 community volunteers
were trained in the revised WHO TB modules
in three districts of Kabwe, Mpika and
Mporokoso. 27 females and 45 males were
trained. 72 community volunteers were
trained from the previous quarter bringing the
total number trained to 144.

1.2.15 (Train 125 adherence support workers FHI360 65,119 100% Mar 2013 |Activity completed. 75 adherence support
workers were trained in the revised WHO TB
modules in three districts of Kasama, Nakonde
and Mansa. A total of 38 females and 37
males participated in the five days of training.

1.2.16 |Provide private practitioners with TB WHO 11,865 0% The activity is being planned for the third

surveillance tools quarter with the NTP.

1.2.17 [Develop ACSM strategy FHI360 34,0348 25% May | 2013 [Discussions have been held and plans have

been made to conduct the ACSM Knowledge
Attitude and Practice (KAP) survey from April
14-21, 2013.




1.2.18 [Provide technical support to NTP in KNCV 24,262 25% May 2013 |Agreements have been made between MOH
program management and KNCV for ACSM consultant, Netty Kamp to
provide technical assistance from May 6-18,
2013.
2. Laboratories Planned
Cumulative | Completion
Outcome |Activity Activity Activity|Approved| Technical | Month| Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
2.1 Ensured 2.1.1 (Building capacity of laboratory staff in MSH 21,616| 25% May | 2013 [A quantification workshop will be held
capacity, quantification following collection of data by MOH on facility
availability level consumption of laboratory commodities.
and quality of Data was also collected for partners
laboratory supporting procurement of laboratory
testing to commodities this quarter.
support the 2.1.2 [Procurement of laboratory equipment FHI360 220,830 25% Jul 2013 |The MOH is collecting data on facility level
diagnosis and and commodities utilization of TB microscopy and culture
monitoring of commodities this quarter. This data will
TB patients facilitate procurement of commodities with TB
CARE I support.
2.1.3 |[Establish a national drug resistant TB MSH 112,460 25% Jul 2013 |TB Specimen referral system training will take
specimen referral system place on April 28- May 2, 2013 in preparation
for the implementation of the courier service.
Key personnel have been identified to
participate in the training. Packaging and
transportation materials are being procured.
2.1.4 (Renovation of laboratory facilities in the | FHI360 68,238 0% Sep 2013 |Laboratory site assessments have been
target provinces planned for May 2013.
2.1.5 ((PEPFAR - 3 Is) Procurement of FHI360 255,069 75% Apr 2013 |5 GeneXpert machines and accessories were
laboratory equipment and commodities procured in February 2013 and are currently
at the airport undergoing clearance.
2.1.6 [(PEPFAR - 3 Is) Establish a GeneXpert FHI360 157,372 25% Jun 2013 |Sourcing of venders for the supply of two
sputum specimen referral system vehicles and one motorbike has been done
this quarter. The vehicles are expected to be
delivered next quarter. Laboratory
commodities for specimen referral will be
procured next quarter after placement of
GeneXpert machines and newly hired
laboratory staff.
2.1.7 ((PEPFAR - prevalence survey) Procure lab| FHI360 721,520 75% Apr 2013 |Laboratory commodities for the prevalence
supplies for prevalence survey survey have been procured and delivered to
the National Reference Laboratory/Chest
Diseases Laboratory.




2.1.8 |[(PEPFAR - prevalence survey) vehicles WHO 161,500 0% TB CARE I received approval to procure 3
vehicles for the survey. The vehicles will be
procured in the next quarter.

2.1.9 ((PEPFAR - prevalence survey) Procure FHI360 132,364 75% Apr 2013 |Laboratory commodities have been procured

laboratory equipment for prevalence I_ this quarter and are being deliveried to CDL.

2.1.10 |(PEPFAR - prevalence survey) FHI360 639,900 0% Apr 2013 |Procurement of 3 MGIT machines is pending

Procurement of laboratory equipment USAID approval because of the cost of the

and commodities and digitalization of equipment. The digitalization of radiology

radiology equipment equipment is awaiting approval in view of the
cost of the procedure.

2.1.11 |Support the implementation of the FHI360 25,980(0 50% Jul 2013 |Vendor selection process has began following

National Courier System for the referral the baseline assessment conducted last
of TB specimens quarter.

2.1.12 |Build capacity for laboratory staff from FHI360 12,509 100% Jan 2013 |A workshop was held from January 1-7, 2013

culture facilities to strengthen the capacity of Ministry of
Health laboratory staff in the quantification of
TB laboratory commodities in Zambia. 12
laboratory staff were trained (9 males, 3
females). This activity was carried over from
year two.
Outcome |Activity Activity Activity|Approved | Cumulative | Month| Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date

2.2 Ensured 2.2.1 (Strengthen EQA culture and DST FHI360 35,554| 0% Jun 2013 |The workshop to train 15 laboratory staff in

the turnaround time culture EQA and TB EQA database will be held

availability from June 5-7, 2013.

and quality of| 2.2.2 |Strengthen EQA microscopy turnaround | FHI360 9,119 0% Apr 2013 [TB EQA training for Laboratory supervisors will

technical time be held from April 2-7, 2013. This will help

assistance develop professional skills needed for effective

and services planning and implementation of EQA.

2.2.3 (Supervisory visits for EQA FHI360 179,259 50% Sep 2013 |EQA supervisory visits were made in 135
facilities in Muchinga, Northern, Luapula,
Central and Copperbelt Provinces. TB CARE I
staff provided technical support to Central and
Copperbelt Provinces.

2.2.4 |(Provide national and provincial level KNCV 22,364FD 25% Apr 2013 |Dr. Valentina Anisimova will provide technical

technical support support from April 1-8, 2013. She will co-
facilitate in the training of laboratory
supervisors on EQA systems and development
of quality improvement in the EQA system.
Outcome |Activity Activity Activity|Approved | Cumulative | Month| Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date




2.3 Ensured 2.3.1 |[Equip laboratories staff with skills in new | FHI360 42,140 0% Jul 2013 |Training in LED microscopy will be conducted

optimal use diagnostic tools from July 10-12, 2013.

of new

approaches

for laboratory

confirmation

of TB and - - - — L -

incorporation 2.3.2 (Equip laboratories staff with skills in new | FHI360 27,357 50% Jun 2013 |A GeneXpert meeting was held from February

of these diagnostic tools 6-8, 2013 to orient members of the technical

approaches in working group in Genexpert implementation

national and user operation. A total of 22 participants

strategic (12 females, 10 males) attended the training.

laboratory

plans

33%
3. Infection Control Planned
Cumulative | Completion
Outcome |Activity Activity Activity|Approved| Technical | Month| Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date

3.2 Scaled-up| 3.2.1 [Enhance inclusion of IC in facility plans FHI360 36,632 25% Aug 2013 |Trainings and preparation of TB IC plans were

implementati conducted at three facilities in Northern

on of TB-IC Province. Luwingu District Hospital in Luwingu

strategies District had 34 participants (19 females and
15 males). Mpulungu Health Center in
Mpulungu District had 25 participants (13
males and 12 females) and Mungwi Baptist
Rural Health Center had 24 participants (12
males and 12 females).

3.2.2 |[Intensify TB IC at community level FHI360 54,636 0% Jun 2013 |Activity will be implemented from the next

quarter. With year two carry over funds, 23
community volunteers (4 females and 19
males) were trained in community IC in
Mkushi district.




3.2.3

(PEPFAR - 3 Is) Enhance inclusion of IC
in facility plans

FHI360

70,575

25%

Sep 2013

Baseline facility assessment in IC was
conducted in 8 of the 15 targeted facilities in
the Copperbelt and Central provinces. The
facilities were Kitwe Central Hospital, Buchi
Main Clinic, Chimwemwe Clinic and Zamtan
Clinic (Copperbelt Province) and Kapiri Mposhi
Urban Clinic, Kabwe General Hospital, Kabwe
Mine Hospital and Ngungu Clinic in Central
Province. Baseline assessments for Southern
and Lusaka provinces will be conducted next
quarter by the other implementing partner
called CIDRZ.

3.2.4

Enhance environmental TB IC measures

FHI360

62,026

25%

Sep 2013

Discussions have been held with the MoH on
possible sites that can be renovated. Site
assessments are planned for next quarter.

3.2.5

(PEPFAR - 3 Is) Enhance environmental
TB IC measures

FHI360

50,000

25%

Sep 2013

The baseline facility assessment in IC
mentioned in 3.2.3 above included
assessment for renovation support and 3 out
of the 8 sites are being considered for

|D 20%

4. PMDT

Outcome

Activity
#

Activity

Activity
Leader

Approved

4.1 Improved
treatment
success of
MDR TB

4.1.1

Scale up Programmatic Management of
Drug Resistant TB (PMDT) activities

WHO

Budget | Completion
41,740|@ 0%

Cumulative

Planned
Completion

Technical

Month| Year

Cumulative Progress and Deliverables up-
to-date

Training of focal point staff members is
planned for the fouth quarter of project
implementation. Recruitment of PMDT staff
member is underway with an advertisement
placed in the local newspaper.

4.1.2

Enhance service delivery in MDR-TB sites

FHI360

772,744

25%

Sep 2013

An agreement was made with the MoH not to
proceed with the renovations at the University
Teaching Hospital (UTH) due to contractual
challenges. Renovations for Kabwe General
Hospital will proceed. However a re-
assessment was proposed for the site that will
be done in the next quarter.

4.1.3

(PEPFAR) Enhance service delivery in
MDR-TB sites

WHO

146,900

0%

Jun 2013

Following workplan approval to procure one
ambulance, WHO will procure the ambulance
in the next quarter.

|D 8%




5. TB/HIV Planned
Cumulative | Completion
Outcome |Activity Activity Activity|Approved| Technical | Month| Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
5.2 Improved| 5.2.1 |(PEPFAR - 3 Is) Improved HIV related FHI360 19,446 0% Sep 2013 |Activity planned for next quarter
diagnosis of services in TB corners
TB/HIV co-
infection
Outcome |Activity Activity Activity|Approved| Cumulative | Month| Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
5.3 Improved| 5.3.1 |Establish referral of TB/HIV coinfected FHI360 5,871 0% Sep 2013 |Activity planned for next quqgrter
treatment of patients from ART clinics to TB corners
TB/HI_V co- 5.3.2 |(PEPFAR - 3 Is) Improved TB WHO 31,866 0% Sep 2013 |Activity planned for next quarter
infection management in ART settings
0%
6. Health Systems Strengthening Planned
Cumulative | Completion
Outcome |Activity Activity Activity|Approved| Technical | Month| Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
6.2 TB 6.2.1 [Enhanced technical support and facility WHO 55,370| 0% Sep 2013 [Discussions have been held with Provincial
control mentorship in TB control TB/Leprosy Liaison Officers and District
components TB/HIV/Leprosy Coordinators and plans made
(drug supply for this activity in the next two quarters.
and 6.2.2 |[Provide TB clinics with survellance tools FHI360 116,520 100% Mar 2013 |Activity completed
management, 6.2.3 [Strengthen staff knowledge in different FHI360 74,374 25% Sep | 2013 |Preparations are underway for two staff to be
laboratories, technical areas trained in the Stop TB strategy in Sondalo,
community Italy and preperations are underway for
care, HRD training in IC for two MoH staff members in
and M&E) Pretoria, South Africa.
form an 6.2.4 |(PEPFAR - 3 Is) Review and adoption of | FHI360 2,598 75% Jun 2013 |TB CARE I has been working with partners on
integral part Tools for Program Implementation a number of documents including baseline
of national (SOPs. Guidelines, Registers etc) assessment tools, ICF/IPT guidelines and
plans, registers that are being finalized. Baseline
strategies assessment tools were completed. Facility
and service specific SOPs for Xpert MTB RIF will be
delivery developed after the teams complete
assessments beginning quarter 3 of APA 3.
6.2.5 |World TB Day commemoration WHO 22,600 100% Mar 2013 |Activity completed. The commemoration took
place on Monday, March 25 2013, in Mansa,
Luapula Province.
O 60%




7. M&E, OR and Surveillance

Cumulative

Planned
Completion

Outcome |Activity Activity Activity|Approved| Technical | Month| Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
7.2 Improved| 7.2.1 (Strengthen TB/HIV data management WHO 121,528 25% Sep 2013 |Discussions have been held and dates set for
capacity of the next quarter by respective provinces.
NTPs to 7.2.2 |Technical support WHO 204,240 25% Sep 2013 |Support provided during training of prevalence
analyze and survey field staff, this quarter. TA missions
use quality were not conducted and are waiting for
data for the finalization of digitalization of x-rays and some
management procurements that ware delayed with the
of the TB approval processes.
program 7.2.3 |[(PEPFAR - 3 Is) Capacity building in TB WHO 20,001 0% Jun 2013 |Activity planned for quarter 3 APA 3
quality assessments and improvements
using process indicators
7.2.4 |(PEPFAR 3 Is)develop the tools for TB WHO 25,764 0% Jun 2013 |Activity planned for quarter 3 APA 3
QA/QI with assistance from international
consultants
Outcome |Activity Activity Activity|Approved| Cumulative | Month| Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
7.3 Improved| 7.3.1 [Staff capacity building in Operational FHI360 154,146 25% Sep 2013 [Protocols were reviewed by international
capacity of Research facilitators and are being refined by the four
NTPs to teams. An OR Officer will be hired next
perform quarter.
operations
research
O 15%
8. Drug supply and management S
Cumulative | Completion
Outcome |Activity Activity Activity|Approved| Technical | Month| Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
8.1 Ensured 8.1.1 |Provide technical assistance in drug KNCV 17,472 0% Sep 2013 |Discussion with GDF and Program mangement
nationwide management on travel dates to be initiated in the next
systems for a quarter.
sustainable
supply of
drugs
0%
Total Approved Staffing & Operations Budget 3,632,466
Grand Total Approved Project Budget 9,922,084




Quarterly MDR-TB Report

Country Zambia Period JANUARY-MARCH 2013

MDR TB cases diagnosed and put on treatment in country

Number of MDR IDAEER E7 L1
Quarter cases diagnosed cases put on Comments:
treatment

Total 2010 118 Unknown Data not yet available following

Total 2011 93 48 reconstruction with TB CARE I
Jan-Mar 2012 support last quarter. TB CARE I is
Apr-Jun 2012 in the process of hiring a PMDT
Jul-Sep 2012 Officer to support the NTP. The
Oct-Dec 2012 support will include data

Total 2012 0 0 collection and reporting.
Jan-Mar 2013




6. TB CARE I-supported International Visits (technical and management-related trips)

# | Partner Activity Name Purpose Planned Status Dates Additional Remarks
Code month, year completed (Optional)
1 FHI 3.2.2 Stella Kirkendale Intensify TB IC at community level Aug-13|Planned
Staff capacity building in Operational
2 FHI 7.3.1 Carol Dukes Hamilton |Research TBA
Staff capacity building in Operational
3 FHI 7.3.1 Lisa Dulli Research TBA
Staff capacity building in Operational
4 FHI 7.3.1 Aurelie Brunie Research TBA
Community involvement in TB case
5 KNCV 1.2.3 Netty Kamp detection TBA
Provide technical support to NTP in May 6-18,
6 KNCV 1.2.18 Netty Kamp program management - ACSM 2013 Planned
Stengthen EQA culture and DST April 1-8,
7 KNCV 2.2.1 Valentina Anisimova [turnaround time 2013 Planned
Provide national and provincial level October 7-22,
8 KNCV 2.2.4 Valentina Anisimova |technical support 2012 Completed
Equip laboratory staff with skills in new
9 KNCV 2.3.1 Valentina Anisimova |diagnostic tools TBA
October 7-13,
2012, and
second visit
10 |KNCV 4.1.1 Victor Ombeka Scale up PMDT activities TBA
11 |[KNCV 7.1.2 Eveline Klinkenberg |Technical support for prevalence survey |TBA ( 5
First visit made to
support
establishement of data
management
processes and
procedures and define
December 9- |the data management
12 |KNCV 7.1.2 Nico Kalisvaart Technical support for prevalence survey |TBA (4 visits) |Planned 15, 2012 plan.
13 |KNCV 7.1.2 Juliana Cuervo Rojas |Technical support for prevalence survey |TBA (3 visits)
Staff capacity building in Operational
14 |KNCV 7.3.1 Eveline Klinkenberg |Research TBA
Staff capacity building in Operational
15 |KNCV 7.3.1 Eveline Klinkenberg |Research TBA




Techncial assistance in drug
16 |KNCV 8.1.1 Jacques van de Broek |management TBA
Building capacity of laboratory staff in
17 |MSH 2.1.1 Charles Kagoma quantification TBA
Establish a national drug resistant TB
18 |MSH 2.1.3 Catherine Mundy specimen referral system TBA
19 |MSH 2.2.3 Samuel Kinyanjui Supervisor visits for EQA TBA
2 international consultants for 2 weeks
to assist in developing and training TOTs
20 [WHO 7.2.4 in TB QA/QI TBD
2 staff for training and pilot of
21 [WHO 7.2.2 prevalence survey TBD
20
Total number of visits conducted (cumulative for fiscal year) 2
Total number of visits planned in workplan 30
Percent of planned international consultant visits conducted 7%




Quarterly Photos (as well as tables, charts and other relevant materials)

From left to right: Melinda Roberts (M&E Officer-USAID), Seraphine Kaminsa
Kabanje (TB CARE I Project Director), Bernard Sichinga (TB CAREI M & E
Technical Officer), George Sinyangwe (Senior Health Advisor-USAID) and The DQA team with Isoka District Hospital staff in Isoka, Muchinga Province,
Richard Kaweme (TB/HIV Focal Point Person for Nakonde District) during the February 13, 2013
Data Quality Assessment exercise (DQA) at the Nakonde DMO offices in
Nakonde, Muchinga Province from February 11-12, 2013

WHO 3 I's staff Xpert orientation meeting, Serenity Lodge, Lusaka, March 18- TB CARE I staff, Robertson Chibumbya with Chipokota Mayamba Clinic staff in
28, 2013 Ndola, Copperbelt Province, during the WHO 3 I's GeneXpert site assessments,
March 6, 2013



Grace Kahenya (MSH/TB CARE I) with Kabwe Mine Hospital staff in TB CARE I staff, Amos Nota and Bernard Sichinga with ZAMTAN
Kabwe, Central Province, during the WHO 3 I's GeneXpert site Clinic staff in Kitwe, Copperbelt Province, during the WHO 3 I's
assessments, March 14, 2013 GeneXpert site assessments, March 5, 2013

Manuela Rehr (KNCV/TB CARE I) facilitating at the GeneXpert Participants at the Smear Preperation Training at the Ndola
Technical Working Group orientation meeting at Pamodzi Hotel in Biomedical School in Ndola, Copperbelt Province, January 15-19
Lusaka, February 6-8, 2013 2013



Rose Mubotu Masilani and Anitha Menon, the PCA investigators
from Zambia preparing their presentation at the Regional PCA

World TB Day Commemoration in Mansa, Luapula Province, March 25, 2013 Dr. Mwendaweli Maboshe (WHO TB Technical Advisor) on the left,
giving a speech at the World TB day commemoration in Mansa,



Inventory List of Equipment - TB CARE I

USAID

TB CARE ]

|Organization: TB CARE I

Country: Zambia FROM THE AMERICAN PEOPLE

Reporting period: January-March 2013

Year: APA 3

Description D Acquisition | Acquisition V.A.T Location Conditio Disposition [Title held by [Insurance Policy
(1) MU | date(3) | cost(a) | (5) (6) n (7) CELD () (©) #

GENE XPERT MACHINE 801639 February 10, 2012 $23,191.70 CDL LUSAKA Good FHI360 P/01/1014/045922/2011
GENE XPERT MACHINE 801638 February 10, 2012 $23,191.70 LUSAKA Good FHI360 P/01/1014/045922/2011
EXAMINATION COUCH FHIITBCL ME 029]  March 29, 2012 $353.16 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/045922/2011
EXAMINATION COUCH FHITBCL ME 030]  March 29, 2012 $353.16 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/045922/2011
EXAMINATION COUCH FHIITBCL ME 031]  March 29, 2012 $353.16 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/045922/2011
EXAMINATION COUCH FHITBCL ME 032]  March 29, 2012 $353.16 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/045922/2011
EXAMINATION COUCH FHIITBCL ME 033|  March 29, 2012 $353.16 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/045922/2011
XRAY VIEWING BOX FHITBCL ME 034]  March 29, 2012 $139.41 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/045922/2011
XRAY VIEWING BOX FHIITBCL ME 035|  March 29, 2012 $139.41 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/045922/2011
XRAY VIEWING BOX FHIITBCL ME 036] March 29, 2012 $139.41 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/045922/2011
XRAY VIEWING BOX FHIITBCL ME 037|  March 29, 2012 $139.41 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/045922/2011
XRAY VIEWING BOX FHIITBCL ME 038]  March 29, 2012 $139.41 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/045922/2011
BEDSIDE SCREENS FHIITBCL ME 039]  March 29, 2012 $176.58 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/045922/2011
BEDSIDE SCREENS FHIITBCL ME 040|  March 29, 2012 $176.58 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/045922/2011
BEDSIDE SCREENS FHIITBCL ME 041]  March 29, 2012 $176.58 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/045922/2011
BEDSIDE SCREENS FHIITBCL ME 042|  March 29, 2012 $176.58 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/045922/2011
BEDSIDE SCREENS FHIITBCL ME 043|  March 29, 2012 $176.58 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/045922/2011
DELL LATITUDE E6320 Laptop FX18BS1 April 10, 2012 $1,857.31 Ndola Office Good FHI360 P/01/1007/045858/2011
DELL LATITUDE E6320 Laptop 4GS8BS1 April 10, 2012 $1,857.31 Ndola Office Good FHI360 P/01/1007/045858/2011
DELL LATITUDE E6320 Laptop 7GS8BS1 April 10, 2012 $1,857.31 LUSAKA Good FHI360 P/01/1007/045858/2011
DELL LATITUDE E6320 Laptop 9Y18BS1 April 10, 2012 $1,857.31 LUSAKA Good FHI360 P/01/1007/045858/2011




HP LASERJET M3035MFP CNRTCH096 April 10, 2012, $2,839.11 LUSAKA Good FHI360 P/01/1007/045858/2011
EYJBU010011120|
LCD PROJECTOR 02D5592B April 10, 2012 $656.25 LUSAKA Good FHI360 P/01/1007/045858/2011
BOOK SHELVES FHI/TBCL OF 094 April 24, 2012, $200.78 Ndola Office Good FHI360 P/01/1014/046772/2011
BOOK SHELVES FHI/TBCL OF 095 April 24, 2012 $200.78 Ndola Office Good FHI360 P/01/1014/046772/2011
BOOK SHELVES FHI/TBCL OF 096 April 24, 2012, $200.78 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011
BOOK SHELVES FHI/TBCL OF 097 April 24, 2012 $200.78 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011
WAITING BENCHES FHI/TBCL OF 098 April 24, 2012, $105.17 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011
WAITING BENCHES FHI/TBCL OF 099 April 24, 2012 $105.17 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011
WAITING BENCHES FHI/TBCL OF 100 April 24, 2012, $105.17 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011
WAITING BENCHES FHI/TBCL OF 101 April 24, 2012 $105.17 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011
OFFICE DESK FHI/TBCL OF 056 May 3, 2012 $448.36 LUSAKA Good FHI360 P/01/1014/046772/2011
OFFICE DESK FHI/TBCL OF 057 May 3, 2012 $442.61 LUSAKA Good FHI360 P/01/1014/046772/2011
OFFICE DESK FHI/TBCL OF 058 May 3, 2012 $442.61 LUSAKA Good FHI360 P/01/1014/046772/2011
OFFICE DESK FHI/TBCL OF 059 May 3, 2012 $277.27 LUSAKA Good FHI360 P/01/1014/046772/2011
OFFICE DESK FHI/TBCL OF 060 May 3, 2012 $277.27 LUSAKA Good FHI360 P/01/1014/046772/2011
OFFICE DESK FHI/TBCL OF 061 May 3, 2012 $277.27 LUSAKA Good FHI360 P/01/1014/046772/2011
OFFICE DESK FHI/TBCL OF 062 May 3, 2012 $277.27 LUSAKA Good FHI360 P/01/1014/046772/2011
OFFICE DESK FHI/TBCL OF 063 May 3, 2012 $277.27 Ndola Office Good FHI360 P/01/1014/046772/2011
OFFICE DESK FHI/TBCL OF 064 May 3, 2012 $277.27 Ndola Office Good FHI360 P/01/1014/046772/2011
VISITORS CHAIR FHI/TBCL OF 065 May 3, 2012 $156.60 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011
VISITORS CHAIR FHI/TBCL OF 066 May 3, 2012 $156.60 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011
VISITORS CHAIR FHI/TBCL OF 067 May 3, 2012 $156.60 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011
VISITORS CHAIR FHI/TBCL OF 068 May 3, 2012 $156.60 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011
VISITORS CHAIR FHI/TBCL OF 069 May 3, 2012 $156.60 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011
VISITORS CHAIR FHI/TBCL OF 070 May 3, 2012 $156.60 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011
VISITORS CHAIR FHI/TBCL OF 071 May 3, 2012 $156.60 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011
VISITORS CHAIR FHI/TBCL OF 072 May 3, 2012 $156.60 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011
VISITORS CHAIR FHI/TBCL OF 073 May 3, 2012 $156.60 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011




VISITORS CHAIR FHI/TBCL OF 074 May 3, 2012 $156.60 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011
VISITORS CHAIR FHI/TBCL OF 075 May 3, 2012 $156.60 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011
VISITORS CHAIR FHI/TBCL OF 076 May 3, 2012 $156.60 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011
VISITORS CHAIR FHI/TBCL OF 077 May 3, 2012 $156.60 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011
VISITORS CHAIR FHI/TBCL OF 078 May 3, 2012 $156.60 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011
VISITORS CHAIR FHI/TBCL OF 079 May 3, 2012 $156.60 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011
VISITORS CHAIR FHI/TBCL OF 080 May 3, 2012 $156.60 Ndola Office Good FHI360 P/01/1014/046772/2011
VISITORS CHAIR FHI/TBCL OF 081 May 3, 2012 $156.60 Ndola Office Good FHI360 P/01/1014/046772/2011
SWIVEL CHAIR FHI/TBCL OF 082 May 3, 2012 $197.82 Ndola Office Good FHI360 P/01/1014/046772/2011
SWIVEL CHAIR FHI/TBCL OF 083 May 3, 2012 $197.82 Ndola Office Good FHI360 P/01/1014/046772/2011
SWIVEL CHAIR FHI/TBCL OF 084 May 3, 2012 $197.82 LUSAKA Good FHI360 P/01/1014/046772/2011
SWIVEL CHAIR FHI/TBCL OF 085 May 3, 2012 $197.82 LUSAKA Good FHI360 P/01/1014/046772/2011
SWIVEL CHAIR FHI/TBCL OF 086 May 3, 2012 $197.82 LUSAKA Good FHI360 P/01/1014/046772/2011
SWIVEL CHAIR FHI/TBCL OF 087 May 3, 2012 $197.82 LUSAKA Good FHI360 P/01/1014/046772/2011
SWIVEL CHAIR FHI/TBCL OF 088 May 3, 2012 $197.82 LUSAKA Good FHI360 P/01/1014/046772/2011
LOCKABLE CABINET FHI/TBCL OF 089 May 3, 2012 $362.66 Ndola Office Good FHI360 P/01/1014/046772/2011
LOCKABLE CABINET FHI/TBCL OF 090 May 3, 2012 $362.66 Ndola Office Good FHI360 P/01/1014/046772/2011
LOCKABLE CABINET FHI/TBCL OF 091 May 3, 2012 $362.66 LUSAKA Good FHI360 P/01/1014/046772/2011
LANDCRUISER HARDTOP 1HZ-0685650 May 11, 2012 $45,985.15] LUSAKA Good FHI360 3031120005175
LANDCRUISER HARDTOP 1HZ-0685909 May 11, 2012 $45,985.15] Ndola Good FHI360 3031120005175
LAPTOP DELL LATITUDE E6430 FHI/TBCL CE 126 February 26,2013 $1,289.51 TB CARE OFFICE LUSAKA Good FHI360 2020130000203
E-PORT REPLICATOR DELL FHI/TBCL CE 126 | February 26,2013 $49.81 TB CARE OFFICE LUSAKA Good FHI360 2020130000203
MONITOR 21 " DELL FHI/TBCL CE 126 | February 26,2013 $146.93 TB CARE OFFICE LUSAKA Good FHI360 2020130000203
LAPTOP DELL FHI/TBCL CE 127 February 26,2013 $1,289.51 TB CARE OFFICE LUSAKA Good FHI360 2020130000203
E-PORT REPLICATOR DELL FHI/TBCL CE 127 February 26,2013 $49.81 TB CARE OFFICE LUSAKA Good FHI360 2020130000203
MONITOR DELL FHI/TBCL CE 127 February 26,2013 $146.93 TB CARE OFFICE LUSAKA Good FHI360 2020130000203
LAPTOP DELL LATITUDE E6430 FHI/TBCL CE 128 February 26,2013 $1,289.51 TB CARE -CHIBOMBO HEALTH FACILGood FHI360 2020130000203
LAPTOP DELL LATITUDE E6430 FHI/TBCL CE 129 February 26,2013 $1,289.51 TB CARE -NDOLA HEALTH FACILITY |Good FHI360 2020130000203




LAPTOP DELL LATITUDE E6430 FHI/TBCL CE 130 February 26,2013 $1,289.51 TB CARE OFFICE LUSAKA Good FHI360 2020130000203
LAPTOP DELL LATITUDE E6430 FHI/TBCL CE 131 February 26,2013 $1,289.51 TB CARE OFFICE LUSAKA Good FHI360 2020130000203
LAPTOP DELL LATITUDE E6430 FHI/TBCL CE 132 February 26,2013 $1,289.51 TB CARE OFFICE LUSAKA Good FHI360 2020130000203
LAPTOP DELL LATITUDE E6430 FHI/TBCL CE 133 February 26,2013 $1,289.51 TB CARE OFFICE LUSAKA Good FHI360 2020130000203
LAPTOP DELL LATITUDE E6430 FHI/TBCL CE 134 February 26,2013 $1,289.51 TB CARE OFFICE LUSAKA Good FHI360 2020130000203
LAPTOP DELL LATITUDE E6430 FHI/TBCL CE 135 February 26,2013 $1,289.51 TB CARE OFFICE LUSAKA Good FHI360 2020130000203
LAPTOP DELL LATITUDE E6430 FHI/TBCL CE 136 February 26,2013 $1,289.51 TB CARE OFFICE LUSAKA Good FHI360 2020130000203
LAPTOP DELL LATITUDE E6430 FHI/TBCL CE 137 February 26,2013 $1,289.51 TB CARE OFFICE LUSAKA Good FHI360 2020130000203
LAPTOP DELL LATITUDE E6430 FHI/TBCL CE 138 February 26,2013 $1,407.57 MOH-PREVALENCE SURVEY Good FHI360 2020130000203
LAPTOP DELL LATITUDE E6430 FHI/TBCL CE 139 February 26,2013 $1,407.57 TB CARE - KAPIRIHEALTH FACILIT\Good FHI360 2020130000203
LAPTOP DELL LATITUDE E6430 FHI/TBCL CE 140 February 26,2013 $1,407.57 TB CARE OFFICE LUSAKA Good FHI360 2020130000203
LAPTOP DELL LATITUDE E6430 FHI/TBCL CE 141 February 26,2013 $1,407.57 TB CARE - KITWE HEALTH FACILITY |Good FHI360 2020130000203
LAPTOP DELL LATITUDE E6430 FHI/TBCL CE 142 February 26,2013 $1,407.57 TB CARE OFFICE LUSAKA Good FHI360 2020130000203
PRINTER HP LASERJET PRINTER FHI/TBCL CE 143 February 26,2013 $455.24 MOH-PREVALENCE SURVEY Good FHI360 2020130000203
PRINTER HP LASERJET PRINTER FHI/TBCL CE 144 February 26,2013 $455.24 MOH-PREVALENCE SURVEY Good FHI360 2020130000203
PRINTER HP LASERJET PRINTER FHI/TBCL CE 145| February 26,2013 $455.24 MOH-PREVALENCE SURVEY Good FHI360 2020130000203
PRINTER HP LASERJET PRINTER FHI/TBCL CE 146 | February 26,2013 $455.24 MOH-PREVALENCE SURVEY Good FHI360 2020130000203
DESKTOP - CPU DELL LATITUDE E643|FHI/TBCL CE 147| March 11, 2013 $1,203.57 MOH-PREVALENCE SURVEY Good FHI360 2020130000203
DESKTOP - CPU DELL LATITUDE E643|FHI/TBCL CE 148| March 11, 2013 $1,203.57 MOH-PREVALENCE SURVEY Good FHI360 2020130000203
DESKTOP - CPU DELL LATITUDE E643|FHI/TBCL CE 149| March 11, 2013 $1,203.57 MOH-PREVALENCE SURVEY Good FHI360 2020130000203
DESKTOP - CPU DELL LATITUDE E643|FHI/TBCL CE 150| March 11, 2013 $1,203.57 MOH-PREVALENCE SURVEY Good FHI360 2020130000203
DESKTOP - CPU DELL LATITUDE E643|FHI/TBCL CE 151 March 11, 2013 $1,196.23 MOH-PREVALENCE SURVEY Good FHI360 2020130000203

(1) Description of equipment: transportation (vehicles), administration (computers, faxes), laboratory equipment or others
(2) Identification number (eg Manufacturer's serial number, model number, Federal stock number, national stock number)

(3) Date of invoice

(4) Total price including any sales tax paid. Use currency on invoice

(5) Note any sales tax charged
(6) Address
(7) Good/fair or bad

(8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value.

where a recipient compensated TB CARE I for its share. Attach supplementary info




